

Trail and Sidewalk Call for Projects- July 1, 2024

Applications Due August 1, 2024

Applications will be taken for any phase of the project, including PE only.

OTO Programming Schedule

BPAC- August 6, 2024

TPC- August 21, 2024

Board -- September 19, 2024

TIP Approval by FHWA- October 2024

Timeline for Projects with ROW already acquired

Award Notification post TIP Amendment	0 Months	Oct-24
Programming Data Form	0 Months	Oct-24
Program Agreement Approved	3 Months	Jan-25
Engineering RFQ/On Call Solicitation Submitted to MoDOT	3 Months	Jan-25
Engineering Solicitation Completed	5 months	Mar -25
Engineering Services Contract Approval	6 Months	April-25
NEPA Clearance/Preliminary & Right-of-Way Plans Submittal	12 Months	Oct-25
Plans, Specifications, & Estimate (PS&E) Submittal	15 Months	Jan-26
Plans, Specifications, & Estimate (PS&E) Approval	16 Months	Feb-26
Construction Contract Award	18 Months	Apr-26

Timeline for Projects without ROW already acquired

Award Notification post TIP Amendment	0 Months	Oct-24
Programming Data Form	0 Months	Oct-24
Program Agreement Approved	3 Months	Jan-25
Engineering Solicitation Completed	5 months	Mar -25
Engineering Services Contract Approval	6 Months	April-25
Preliminary & Right-of-Way Plans Submittal	11 Months	Sept-25
NEPA Clearance/ Preliminary Plan Approval	12 Months	Oct-25
Acquisition Date Approved	13 Months	Nov-25
ROW Acquisition Completed	17 months	Mar-26
Plans, Specifications, & Estimate (PS&E) Submittal	18 Months	April-26
Plans, Specifications, & Estimate (PS&E) Approval	19 Months	May-26
Construction Contract Award	21 Months	July-26

All applications must identify location with right of way acquisition status clearly identified.

All applications must agree to comply with the above timelines.

We request that applications for PE be submitted with an indication if federal funding is desired for construction and a timeline for construction

All awards including PE or ROW will be staged requiring a supplemental program agreement once the Preliminary Plans are approved.

There will be a rolling call for projects until all funding is obligated. Next call for projects in January 2025.