

## Southwest District Urban STIP - Initial Draft Summary FY24-28

STIP changes subject to public comment period, MHTC approval, and OTO incorporation into the TIP

Potential Percent Programmed	2024	2025	2026	2027	2028
Percent Programmed Goal	100.0%	100.0%	100.0%	50.0%	50.0%
Funds Available	\$ 48.73	\$ 93.89	\$ 49.91	\$ 43.53	\$ 28.36
Funds Programmed - Proposed	\$ 50.42	\$ 93.97	\$ 48.57	\$ 42.51	\$ 27.61
Difference	\$ (1.69)	\$ (0.08)	\$ 1.34	\$ 1.02	\$ 0.76
Potential Percent Programmed	<b>103.5%</b>	<b>100.1%</b>	<b>97.3%</b>	<b>97.7%</b>	<b>97.3%</b>

Potential Project Shifts	Job No.	Current FY	Potential FY	Notes
Nixa Rte. CC and Main	8S0736F	2024	2024	Stays in FY24 to let with City's STBG Project
Springfield Chestnut Corridor	8P3144	2024	2024	Also jobs 8S3171, 8S3166, 8S3167, 8S3224, 8P3192
ADA Transition Plan Completion	8P3192	2024	2024	
Strafford Intersections	8S3238	2024	2025	
Greene Co. Rte. 266 Roundabouts	SU0080	2024	2025	
Springfield Eastgate Ave. Bridge over BNSF	8S3158	2024	2025	
Various Signal Replacement Project	8P3236	2024	2025	
Springfield East Sunshine Corridor	8S3133	2024	2025	Also jobs 8S0745, 8S3153, 8S3211, 8S3215
Springfield Glenstone Phase II improvements	SU0003	2024	2028	Phase I under construction now
Ozark Rte. CC Corridor (Cost Share)	8S0736D	2025	2025	Also jobs 8S0736E and 8S3245
Republic Rte. MM Corridor Railroad Overpass	8S0836D	2025	2025	Cost Share 8S0836B shifted to FY25
Springfield I-44 Corridor (east/west)	8I3044C	2025	2025	Also jobs 8S3156 and 8I3225.
Springfield Rte. EE over I-44 Bridge	SU0066	2025	2025	Could potentially let in combo with I-44 corridor
Springfield I-44 Corridor central	SU0076	2025	2026	Kansas - Glenstone
Ozark Rte. 14 Widening, 6th Ave. to 14th Ave.	8P0583B	2026	2027	
Springfield I-44 and Route 13 Interchange	SU0079	2026	2027	
Various Signal Replacement Project	8P3237	2026	2027	
Republic Rte. 60 Widening, Rte. MM to Rte. 360	SU0078	2027	2027	
Springfield Kansas Exp, Grand to Sunshine	SU0093	2027	2028	
Greene Co. Rte. 60, Rte. 65 to NN/J	8P0683G	2027	2028	

\*All other projects (Mostly resurfacing, bridges not listed above, and ADA Transition Plan projects remain in same FY)

Potential Project Additions	Job No.	Potential FY	Notes
Route 160 resurfacing, Weaver Rd. to Nixa	SU0156	2026	
Various bridge rehabilitations	SU0169	2026	
Various ongoing maintenance and ITS projects	Various	2026	guardrail repair, pavement repair, ITS operations